Subject: RE: FW: TCO for Spa, Townhouse and 9th Floor Guest Rooms
Date: Thu, 29 Jun 2017 13:30:11 +0000
ores@trumporg.com>

To: evin lerry - <kevin.terry@gsa.gov>

Message-ID:
<DM5PR2001MB16741E6F62ECABI9D88555B28D2D20@DM5PR2001MB1674.namprd?20.
prod.outlook.com>

MD5: 1d7e11b32aba67af8be7c458740191c3

Good point. I've asked Steve to coordinate with GSA FLS to make that explicit in the next CO issuance.

Thanks,
Ray

From: Kevin Terry - WPRA [mailto:kevin.terry@gsa.gov]
Sent: Wednesday, June 28, 2017 5:36 PM

To: m@trumporg.com>
Subject: Re: FW: or Spa, Townhouse and 9th Floor Guest Rooms

OK, I had that one. I was looking for the SPA to be specifically called out.
Thanks,

KT

On Wed, Jun 28, 2017 at 5:09 PM, _@trumt)org.com> wrote:

Kevin,

Please see attached the TCO which excludes the Spa as an exception of the TCO.

Best,
Ray

[cid:image002.png@01D17B87.A0D01D50]

!we !rem!en!, Acquisitions & Development

725 Fifth Avenue | New York, NY | 10022

rumporg.com<mat rumporg.com> | _trump.com<http://www.trump.com/>

Sent: Wednesday, January 11, 2017 3:32 PM
rumphotels.com

(@trumporg.com>; @trumporg.com>;
rumporg.com=>; rumporg.com=>;
(@lendlease.com™>; s(@trumporg.com>

ubject: or Spa, Townhouse an

@trumphotels.com>; Gabriel

Attached is the updated TCO for the Spa, Townhouse and 9th Floor Guest Rooms. You may

now sell the Townhouse and 9th Floor Guest Room:s. !Wﬂl schedule DOH this week for
the Spa. Mezzanine Rooms are Friday along with the final on the NW Kitchen.

Stephen H. Dalton, AIA


https://urldefense.proofpoint.com/v2/url?u=http-3A__trump.com&d=DwMFaQ&c=0Z6kaK2gE4DV23xJiV3durr6BPoNXbPx1co_fqsb6wM&r=PHUAOa-N-qb2FB8o0hYdVsQgdHBtvIMBFZbPTAvpMEY&m=ssS904WXtED_BY5bZX-BzSATVPdB0Nvu3VvNg0k0WS8&s=wD-mJYhGoZN4XWG6doVlXHE1vwHUfIfgpK0W36bshB4&e=
https://urldefense.proofpoint.com/v2/url?u=http-3A__www.trump.com_&d=DwMFaQ&c=0Z6kaK2gE4DV23xJiV3durr6BPoNXbPx1co_fqsb6wM&r=PHUAOa-N-qb2FB8o0hYdVsQgdHBtvIMBFZbPTAvpMEY&m=ssS904WXtED_BY5bZX-BzSATVPdB0Nvu3VvNg0k0WS8&s=_b5HXvU4Y59K0ValK9E8hn4CfFjhRXMs7q-fwuGzjIY&e=

Subject: Re: Read: Re: Updated numbers 2017

Date: Wed, 28 Jun 2017 17:03:49 -0400

From: Kevin Terry - WPRA <kevin.terry@gsa.gov>

To: trumporg.com>

Message-ID: < 1Qy mtMysly7=Ad-pcEzX32LPGMfO5p6Z8mUoHRg=Q@mail.gmail.com>
MDS5: 1c43e9e164b1480cade8d0eab5d5295b

Ray,

Also, do you have the Temporary Cert of Occupancy for the SPA. | don't see an incoming on that one.

Thanks,

KT

On Wed, Jun 28, 2017 at 4:59 PM,_@trumporg.com> wrote:

Kevin,

Please see attached.

Best,

From: Kevin Terry - WPRA [mailto:kevin.terry(@gsa.gov]
Sent: Wednesday, June 28, 2017 4:34 PM

To: m@trumporg.com>
Subject: RKe: Read: Re: Updated numbers 2017

Ray,

Please reforward the attached as a PDF. Our system does not support winmail.

Thanks,

KT

On Mon, Jun 26, 2017 at 9:53 AM, _@trumporg.com> wrote:

This communication is from The Trump Organization or an affiliate thereof and is not sent on
behalf of any other individual or entity. This email may contain information that is confidential
and/or proprietary. Such information may not be read, disclosed, used, copied, distributed or
disseminated except (1) for use by the intended recipient or (2) as expressly authorized by the
sender. If you have received this communication in error, please immediately delete it and
promptly notify the sender. E-mail transmission cannot be guaranteed to be received, secure or
error-free as emails could be intercepted, corrupted, lost, destroyed, arrive late, incomplete,
contain viruses or otherwise. The Trump Organization and its affiliates do not guarantee that all
emails will be read and do not accept liability for any errors or omissions in emails. Any views
or opinions presented in any email are solely those of the author and do not necessarily represent
those of The Trump Organization or any of its affiliates. Nothing in this communication is
intended to operate as an electronic signature under applicable law.
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Subject: Re: FW: TCO for Spa, Townhouse and 9th Floor Guest Rooms

Date: Wed, 28 Jun 2017 17:35:45 -0400

From: Kevin Terry - WPRA <kevin.terry@gsa.gov>

To: trumporg.com>

Message-ID: < 1Qy u-Im=m 9k=gxU9HYaGLj8ZKUOX+_50xLwUuhlJvg@mail.gmail.com>
MD5: ba5074976ae53bab302f13f345d2884f

OK, I had that one. | was looking for the SPA to be specifically called out.
Thanks,
KT

On Wed, Jun 28, 2017 at 5:09 PM,_es@trumporg.com> wrote:

Kevin,

Please see attached the TCO which excludes the Spa as an exception of the TCO.

Best,
Ray

[cid:image002.png@01D17B87.A0D01D50]

!ICG !rem!ent, Acquisitions & Development

725 Fifth Avenue | New York, NY | 10022

.gtrumporg.com<ma||t.gtrumporg.com> | trump.com<http://www.trump.com/>

Sent: Wednesday, January 11, 2017 3:32 PM

@trumphotels.com>;_
@trumporg.com>;-

trumporg.com>;

Attached is the updated TCO for the Spa, Townhouse and 9th Floor Guest Rooms. You may now sell the
Townhouse and 9th Floor Guest Rooms. Melissa will schedule DOH this week for the Spa. Mezzanine
Rooms are Friday along with the final on the NW Kitchen.

|!e |rump !|! !ost !!ﬁce LLC

1100 Pennsylvania Avenue, NW
First Floor
Washington, DC 20004

This communication is from The Trump Organization or an affiliate thereof and is not sent on behalf of
any other individual or entity. This email may contain information that is confidential and/or
proprietary. Such information may not be read, disclosed, used, copied, distributed or disseminated
except (1) for use by the intended recipient or (2) as expressly authorized by the sender. If you have
received this communication in error, please immediately delete it and promptly notify the sender. E-
mail transmission cannot be guaranteed to be received, secure or error-free as emails could be
intercepted, corrupted, lost, destroyed, arrive late, incomplete, contain viruses or otherwise. The
Trump Organization and its affiliates do not guarantee that all emails will be read and do not accept
liability for any errors or omissions in emails. Any views or opinions presented in any email are solely
those of the author and do not necessarily represent those of The Trump Organization or any of its
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affiliates. Nothing in this communication is intended to operate as an electronic signature under
applicable law.

Kevin Terry

Senior Realty Contracting Officer
US General Services Administration
301 7th Street, SW

Washington, DC 20407

Desk: 202-708-4600
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Subject: Schedule of Testing and TCO Walk Throughs
Date: Tue, 3 Jan 2017 20:16:51 +0000

From: M@trumporg.com>
aura Doyle - Wpmabt <laura.doyle@gsa.gov>, "tsabikos.papadimitris@gsa.gov"

To:
<tsabikos.papadimitris@gsa.gov>, "joseph.dafin@gsa.gov" <joseph.dafin@gsa.gov>
Cc: "kevin.terry@gsa.gov" <kevin.terry@gsa.gov>, Brett Banks - WPT
<brett.banks@gsa.gov>, Edmund Newman <edmund.newman@gsa.gov>,_
@trumporg.com>,W@trumporg.com>
Message-ID: < 982-6849-412B-9AF3- trumporg.com>

MD5: 7114d53eeccf6b8269207ab7c6c0bO0cf

Happy New Year. Just wanted to bring everyone up to speed on the testing and inspections:

1. FA Confidence Testing- Simplex/Freestate have been on site every day since the problems last
week while Tsabikos and JH were doing the Confidence Testing. They have changed out a card and
updated the software | am told. Today they continue to test the system to make sure the issue is
resolved. We would like to schedule the Confidence Testing for Monday, January 9 at 9 AM to re-do the
test and move towards obtaining the TCO for the Spa, Townhouse and the 9th Floor. As | understand it
this is all that is needed for those TCO’s. Please let us know if you can make this test on Monday.

2. Ansul Test for NW Kitchen- we would like to do this test either Friday of this week as originally
scheduled or if it works better to do all the testing Monday then we could do the Ansul and Confidence
Testing on Monday. Let us know.

3. Mezzanine Level- it seems that it makes sense to do the walk through on the Mezzanine level
rooms all at once due to corridor and egress issues. We had previously suggested doing this in two
parts but after walking with Tsabikos last week it makes sense to do it all at once. We are proposing
Thursday, January 12th.

4. Occupancy Signs- Joe had discussed occupancy signs with Mickael | was told. Can you give me the
language for the occupancy sign and the size of the sign? Other jurisdictions say things like “Occupancy
by More Than XXX Is Dangerous and Unlawful”. We have the occupancy counts from JH but would like
the language to make these signs.

5. NW Kitchen Final TCO Walk Through- Anticipated for January 12th. We could combine it with the
Mezzanine walk. Assumes JH and ECS letters come the day before. Please confirm if this works.

|!e |rump !|! !ost !!fice LLC

1100 Pennsylvania Avenue, NE
First Floor
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Subject: Re: Schedule of Testing and TCO Walk Throughs

Date: Thu, 5 Jan 2017 21:00:44 +0000

From: W@trumporg.com>

To: oseph Dafin - <joseph.dafin@gsa.gov>

Cc: Laura Doyle - Wpmabf <laura.doyle@gsa.gov>, "tsabikos.papadimitris@gsa.gov"
<tsabikos.papadimitris@gsa.gov>, "kevin.terry@gsa.gov" <kevin.terry@gsa.gov>, Brett
Banks - WPT <brett.banks@gsa.gov>, Edmund Newman <edmund.newman@gsa.gov>,

@trumporg.com>, res@trumporg.com>,

trumphotels.com>

trumporg.com>

Message-ID: <
MD5: bb3c08cad746dc87d06bd3549e0b5cba

Thanks for the quick response. Please see our comments in Blue Caps below.

|!e |rump !|! !ost !!fice LLC

1100 Pennsylvania Avenue, NW
First Floor
Washington, DC 20004

From: Joseph Dafin - WPMABF <joseph.dafin@gsa.gov>
Date: Thursday, January 5, 2017 at 11:03 AM
To:ﬁ@trumporg.com>

Cc: Laura Doyle - Wpmabf <laura.doyle@gsa.gov>, "tsabikos.papadimitris@gsa.gov"
<tsabikos.papadimitris@gsa.gov>, "kevin.terry@gsa.gov" <kevin.terry@gsa.gov>, Brett Banks - WPT
<brett.banks@gsa.gov>, Edmund Newman <edmund.newman@gsa.gov>,

@trumporg.com>,—@trumporg.com>, '
@trumphotels.com>

: Schedule of Testing and TCO Walk Throughs

See GSA's Fire Safety responses in RED,

From your email:

1. FA Confidence Testing- Simplex/Freestate have been on site every day since the
problems last week while Tsabikos and JH were doing the Confidence Testing. They have changed out a
card and updated the software | am told. Today they continue to test the system to make sure the
issue is resolved. We would like to schedule the Confidence Testing for Monday, January 9 at 9
AM to re-do the test and move towards obtaining the TCO for the Spa, Townhouse and the 9th Floor.
As | understand it this is all that is needed for those TCO’s. Please let us know if you can make
this test on Monday. We will be on-site prior to 9AM on Monday 1/9/2017. See final paragraph
regarding TCO. Also, we still need to walk the 9th floor rooms. WE WILL SEE YOU ON MONDAY. TALK
TO TSABIKOS- HE WENT TO THE 9TH FLOOR LAST WEEK WITH JH TO LOOK AT THE SHADES WHICH WAS
THE ONLY OPEN ITEM and the shades were approved. IT WAS MY UNDERSTANDING THAT NO
MORE REVIEW WAS NEEDED. OF COURSE, YOU ARE ALWAYS WELCOME TO WALK THE ROOMS OR ANY
OTHER SPACE YOU LIKE.

2. Ansul Test for NW Kitchen- we would like to do this test either Friday of this week as originally
scheduled or if it works better to do all the testing Monday then we could do the Ansul and Confidence
Testing on Monday. Let us know. We do not wish to hold up the Ansul system/kitchen hood
suppression tests, so whenever you do it works as long as JH is witnessing it, verifying fuel & power
shunts, nozzle heights vs. equipment, and proper discharge & fan operations. That said, our office
hasn't seen the shop drawings from Fireline, nor the JH shop drawing review comments or approvals, so
| wonder if the Ansul test scheduling isn't premature?? Please keep the ceiling from being closed in,
until JH inspects the grease removal duct work, access panels, and other above ceiling FP items.
Additionally, we would like a quick look on 1/9/2017 if the ducts are finished. JH WILL SEND THEIR
REVIEW OF THE ANSUL SUBMITTAL ON MONDAY AS NO ONE FROM JH CAN REVIEW IT BEFORE THEN.
WE WOULD LIKE TO SCHEDULE THE ANSUL TEST FOR TUESDAY, JANUARY 10 BECAUSE OF THIS DELAY.
PLEASE CONFIRM.


ToniLSlappy
Sticky Note
None set by ToniLSlappy

ToniLSlappy
Sticky Note
MigrationNone set by ToniLSlappy

ToniLSlappy
Sticky Note
Unmarked set by ToniLSlappy

ToniLSlappy
Sticky Note
None set by ToniLSlappy

ToniLSlappy
Sticky Note
MigrationNone set by ToniLSlappy

ToniLSlappy
Sticky Note
Unmarked set by ToniLSlappy


3. Mezzanine Level- it seems that it makes sense to do the walk through on the Mezzanine level
rooms all at once due to corridor and egress issues. We had previously suggested doing this in two
parts but after walking with Tsabikos last week it makes sense to do it all at once. We are proposing
Thursday, January 12th. Thursday AM works for us (Laura & | are available, Tsabikos isn't). THURSDAY IS
GOOD. THANK YOU.

4. Occupancy Signs- Joe had discussed occupancy signs with Mickael | was told. Can you give me the
language for the occupancy sign and the size of the sign? Other jurisdictions say things like “Occupancy
by More Than XXX Is Dangerous and Unlawful”. We have the occupancy counts from JH but would like
the language to make these signs. Please work with JH to get the signs posted per NFPA 101, 12.7.9.3.
Something simple such as "Maximum Room Occupancy Shall Not Exceed Persons" should
suffice. These really need to be installed/mounted ASAP. WE WILL GET THESE SIGNS POSTED.

5. NW Kitchen Final TCO Walk Through- Anticipated for January 12th. We could combine it
with the Mezzanine walk. Assumes JH and ECS letters come the day before. Please confirm if this
works. We shall see about time on Thursday, only have a limited amount. Could be looked at another
day by Tsabikos. We would appreciate IF YOU CAN accommodate THURSDAY in  addition to the
mezzanine level rooms. DOH WILL NOT COME UNTIL WE HAVE A TCO AND WE WANT TO START UP THE
KITCHEN FOR THE INAUGURATION WEEK WHICH MEANS DOH WOULD HAVE TO COME FRIDAY.

Additionally, our office is not planning to add any spaces to the existing TCO, due to the fire alarm
system issues/reliability and since the exit discharges are not being maintained per the Life Safety
Code. JH has shared with your team, and | copied those exit width requirements to Mickael, and
although the exit discharge barriers have been improved, they are not meeting the minimum exit
width requirements calculated by JH. | ASSUME YOU MEAN YOU WILL NOT ISSUE ANY MORE TCO’S
UNTIL THE CONFIDENCE  TESTING IS COMPLETED AND APPROVED BY JH. THE SPA, TOWNHOUSE
AND 9TH FLOOR SHOULD FOLLOW THE CONFIDENCE TESTING APPROVAL AS THEY HAVE PREVIOUSLY
BEEN SIGNED OFF BY JH AND GSA. THE PENN AVENUE AND 12TH STREET EXIT ISSUE WITH THE
BARRIERS HAS BEEN ADDRESSED BY MICKAEL IN A SEPARATE E MAIL. HE IS REMOVING THE BARRIERS.

Thanks,

On Tue, Jan 3, 2017 at 3:16 PM, Stephen Dalton
<sdalton@trumporg.com<mailto:sdalton@trumporg.com>> wrote:
Happy New Year. Just wanted to bring everyone up to speed on the testing and inspections:

1. FA Confidence Testing- Simplex/Freestate have been on site every day since the problems last
week while Tsabikos and JH were doing the Confidence Testing. They have changed out a card and
updated the software | am told. Today they continue to test the system to make sure the issue is
resolved. We would like to schedule the Confidence Testing for Monday, January 9 at 9 AM to re-do the
test and move towards obtaining the TCO for the Spa, Townhouse and the 9th Floor. As | understand it
this is all that is needed for those TCO’s. Please let us know if you can make this test on Monday.

2. Ansul Test for NW Kitchen- we would like to do this test either Friday of this week as originally
scheduled or if it works better to do all the testing Monday then we could do the Ansul and Confidence
Testing on Monday. Let us know.

3. Mezzanine Level- it seems that it makes sense to do the walk through on the Mezzanine level
rooms all at once due to corridor and egress issues. We had previously suggested doing this in two
parts but after walking with Tsabikos last week it makes sense to do it all at once. We are proposing
Thursday, January 12th.

4. Occupancy Signs- Joe had discussed occupancy signs with Mickael | was told. Can you give me the
language for the occupancy sign and the size of the sign? Other jurisdictions say things like “Occupancy
by More Than XXX Is Dangerous and Unlawful”. We have the occupancy counts from JH but would like
the language to make these signs.

5. NW Kitchen Final TCO Walk Through- Anticipated for January 12th. We could combine it with the
Mezzanine walk. Assumes JH and ECS letters come the day before. Please confirm if this works.
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|!e |rump !‘! !ost !!fice LLC

1100 Pennsylvania Avenue, NE
First Floor
Washington, DC 20004

Joe Dafin, P.E.

Fire Protection Engr.Team Lead / Supervisor

GSA Safety Environment & Fire Protection Branch
Desk: 202-708-5239
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Subject: Re: Schedule of Testing and TCO Walk Throughs

Date: Thu, 5 Jan 2017 12:31:49 -0500

From: Joseph Dafin - WPMABF <joseph.dafin@gsa.gov>

To: m@trumphotels.com>

Cc: tephen Dalton <sdalton@trumporg.com>, Laura Doyle - Wpmabf
<laura.doyle@gsa.gov>, Tsabikos Papadimitris <tsabikos.papadimitris@gsa.gov>, Kevin
Terry - WPRA <kevin.terry@gsa.gov>, Brett Banks - WPT <brett.banks@gsa.gov>,
Edmund Newman <edmund.newman@gsa.gov>,

@trumporg.com>, trumporg.com>, _
@trumphotels.com>, trumphotels.com>

Message-ID: 1ItT6DTLJyd5Rih29Rq0S3+VqZclh+0yx5i8yt mail.gmail.com>

MDS5: 1cdebfe3c1586802bb98abe5e18e52b2

Mickael,

| can't comment on the security requirements, or vandalism prevention (way out of my expertise). |
can remind you that you have code compliant access control locking on those exterior doors. In
general, physical barriers are usually installed to save on the costs of physical security personnel.

The exit discharge widths have not been maintained in compliance with the designed requirements.
The 12th Street side (as of yesterday 11 am) was completely blocked, and per the design team
requirements are supposed to be 16 feet clear. The PA Ave side is supposed to be 10 feet clear -
yesterday when | checked, the opening was approximately 30% less than that required width.

The use of the barriers are your organization's decision, but the clear widths to a public way are
mandatory with regards to meeting the contract, lease terms, & fire safety code requirements.

You may wish to have your security team brainstorm with the Trump Team Fire Protection Engineers
(Jensen Hughes) to come up with ideas??

Regards,
Joe

On Thu, Jan 5,2017 at 12:02 PM,_@trumphoteIs.com> wrote:

Joe...Ithoughtthechangesmadewith thebarrierswere satisfactorybutit doesnotlook like it. A this
point, It may be best to remove them. It is obviously a huge concern on our end from a security and
vandalism standpoint 2 weeks before inauguration but | do not want to NOT be compliant. If you think
about any other solution with these barriers allowing us to maintain a level of security satisfactory to
you, please let me know. If not, we will proceed with removal.

_Please be readyfor action.

Best Regards,

NOW OPEN

TRUMP INTERNATIONALHOTEL WASHINGION D.C.
Old Post Office Building

1100 Pennsylvania Avenue, NW. Washington DC 20004
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EXPLORE OUR DESTINATIONS

FORBES TRAVEL GUIDE MOST ANTICIPATED HOTEL OPENINGS OF 2016

XXX

From: Joseph Dafin - WPMARF [mailto:joseph.dafin@gsa.gov]

Sent: Thursday, January 05, 2017 11:04 AM

T o: Stephen Dalton

Cc: Laura Doyle - Wpmabf; tsabikos.papadimitris@gsa.gov; kevin.terry@gsa.gov; Brett Banks - WPT;

Subject: Re: Schedule of Testing an a roughs

Stephen,

See GSA's Fire Safety responses in RED,

From your email:

1. FA Confidence Testing- Simplex/Freestatehave beenon site every day since the problemslast
week while Tsabikos and JH were doing the Confidence Testing. They have changed out a card and
updated the software | am told. Today they continue to test the system to make sure the issue is
resolved. We would like to schedule the Confidence Testing for Monday, January 9 at 9 AM to re-do
the test and move towards obtaining the TCO for the Spa, Townhouse and the 9 Floor. As |
understand it this is all that is needed for those TCO’s. Please let us know if you can make this test on
Monday. We will be on-site prior to 9AM on Monday 1/9/2017. See final paragraph regarding TCO.
Also, we still need to walk the 9th floor rooms.

2. Ansul Test for NW Kitchen- we would like to do this testeitherFriday of this weekas
originally scheduled or if it works better to do all the testing Monday then we could do the
Ansul and Confidence Testing on Monday. Let us know. We do not wish to hold up the Ansul
system/kitchen hood suppression tests, so whenever you do it works as long as JH is witnessing
it, verifying fuel & power shunts, nozzle heights vs. equipment, and proper discharge & fan
operations. That said, our office hasn't seen the shop drawings from Fireline, nor the JH shop
drawing review comments or approvals, so | wonder if the Ansul test scheduling isn't
premature?? Please keep the ceiling from being closed in, until JH inspects the grease removal
duct work, access panels, and other above ceiling FP items. Additionally, we would like a quick
look on 1/9/2017 if the ducts are finished.

3. Mezzanine Level- it scemsthatit makes senseto do thewalk throughon the Mezzanine
level rooms all at once due to corridor and egress issues. We had previously suggested doing
this in two parts but after walking with Tsabikos last week it makes sense to do it all at once.
We are proposing Thursday, January 12%. Thursday AM works for us (Laura & | are available,
Tsabikos isn't) .

4. Occupancy Signs- Joe had discussed occupancy signs with Mickael I was told. Can you
give me the language for the occupancy sign and the size of the sign? Other jurisdictions say
things like “Occupancy by More Than XXX Is Dangerous and Unlawful”. We have the occupancy
counts from JH but would like the language to make these signs. Please work with H to get
the signs posted per NFPA 101, 12.7.9.3. Something simple such as "Maximum Room
Occupancy Shall Not Exceed Persons" should suffice. These really need to be
installed/mounted ASAP.

5. NW Kitchen Final TCO Walk Through- Anticipated for January 12", We could combine it with
the Mezzanine walk. Assumes JH and ECS letters come the day before. Please confirm if this works.


http://www.trumphotelcollection.com/
http://www.forbes.com/sites/forbestravelguide/2016/01/28/20-most-anticipated-hotel-openings-of-2016/#6403bd3068da
https://twitter.com/TrumpDC
https://www.facebook.com/trumpwashingtondc/
https://www.instagram.com/trumpwashingtondc/
mailto:joseph.dafin@gsa.gov
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We shall see about time on Thursday, only have a limited amount. Could be looked at another day by
Tsabikos.

Additionally, our office is not planning to add any spaces to the existing TCO, due to the fire
alarm system issues/reliability and since the exit discharges are not being maintained per the
Life Safety Code. JH has shared with your team, and I copied those exit width requirements to
Mickael, and although the exit discharge barriers have been improved, they are not meeting the
minimum exit width requirements calculated by JH.

Thanks,

Joe

On Tue, Jan 3, 2017 at 3:16 PM, _trumporg.corn> wrote:

Happy New Year. Just wanted to bring everyone up to speed on the testing and inspections:

1. FA Confidence Testing- Simplex/Freestate have been on site every day since the problems last
week while Tsabikos and JH were doing the Confidence Testing. They have changed out a card and
updated the software I am told. Today they continue to test the system to make sure the issue is
resolved. We would like to schedule the Confidence Testing for Monday, January 9 at 9 AM to re-do
the test and move towards obtaining the TCO for the Spa, Townhouse and the 9" Floor. As I understand
it this is all that is needed for those TCO’s. Please let us know if you can make this test on Monday.

2. Ansul Test for NW Kitchen- we would like to do this test either Friday of this week as originally
scheduled or if it works better to do all the testing Monday then we could do the Ansul and Confidence
Testing on Monday. Let us know.

3. Mezzanine Level- it seems that it makes sense to do the walk through on the Mezzanine level
rooms all at once due to corridor and egress issues. We had previously suggested doing this in two parts
but after walking with Tsabikos last week it makes sense to do it all at once. We are proposing
Thursday, January 12,

4. Occupancy Signs- Joe had discussed occupancy signs with Mickael I was told. Can you give me
the language for the occupancy sign and the size of the sign? Other jurisdictions say things like
“Occupancy by More Than XXX Is Dangerous and Unlawful”. We have the occupancy counts from JH
but would like the language to make these signs.

5. NW Kitchen Final TCO Walk Through- Anticipated for January 12", We could combine it with
the Mezzanine walk. Assumes JH and ECS letters come the day before. Please confirm if this works.

MA
e lrump ost Office LLC

1100 Pennsylvania Avenue, NE
First Floor

Washington, DC 20004

________
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Subject: RE: Schedule of Testing and TCO Walk Throughs

Date: Thu, 5 Jan 2017 12:02:20-0500

From: m@trumphotels.com>

To: oseph Dafin - <joseph.da |n@gsa.gov>_

@trumporg.com>

Cc: aura Doyle - Wpmabf <laura.doyle@gsa.gov>, tsabikos.papadimitris@gsa.gov,
kevin.terry@gsa.gov, Brett Banks - WPT <brett.banks@gsa.gov>, Edmund Newman
<edmund.newman@gsa.gov>, ss@trumporg.com>,

@trumporg.com>, @trumphotels.com>,
Message-ID: €9a03333c24d17eb2@mail.gmail.com>
MD5: 20417a20b0dd91d167773e029fa051eb

Joe...I thought the changes made with the barriers were satisfactory but it does not look like it. At this
point, It may be best to remove them. It is obviously a huge concern on our end from a security and
vandalism standpoint 2 weeks before inauguration but | do not want to NOT be compliant. If you think
about any other solution with these barriers allowing us to maintain a level of security satisfactory to
you, please let me know. If not, we will proceed with removal.

_Please bereadyfor action.

Best Regards,

ml

NOW OPEN

TRUMP INTERNATIONALHOTEL.WASHINGION D.C.
Old Post Office Building

1100 Pennsylvania Avenue, NW. Washington DC 20004

EXPLORE OUR DESTINATIONS

FORBES TRAVEL GUIDE MOST ANTICIPATED HOTEL OPENINGS OF 2016

XXX

From: Joseph Dafin - WPMARF [mailto:joseph.dafin@gsa.gov]
Sent: Thursday, January 05, 2017 11:04 AM
Cc: Laura Doyle - Wpmabf; tsabikos.papadimitris@gsa.gov; kevin.terry@gsa.gov; Brett Banks - WPT;

Subject: Re: Schedule of Testing an a roughs

See GSA's Fire Safety responses in RED,

From your email:

1. FA Confidence Testing- Simplex/Freestatehave beenon site every day since the problemslast
week while Tsabikos and JH were doing the Confidence Testing. They have changed out a card and


http://www.trumphotelcollection.com/
http://www.forbes.com/sites/forbestravelguide/2016/01/28/20-most-anticipated-hotel-openings-of-2016/#6403bd3068da
https://twitter.com/TrumpDC
https://www.facebook.com/trumpwashingtondc/
https://www.instagram.com/trumpwashingtondc/
mailto:joseph.dafin@gsa.gov
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updated the software | am told. Today they continue to test the system to make sure the issue is
resolved. We would like to schedule the Confidence Testing for Monday, January 9 at 9 AM to re-do
the test and move towards obtaining the TCO for the Spa, Townhouse and the 9% Floor. As |
understand it this is all that is needed for those TCO’s. Please let us know if you can make this test on
Monday. We will be on-site prior to 9AM on Monday 1/9/2017. See final paragraph regarding TCO.
Also, we still need to walk the 9th floor rooms.

2. Ansul Test for NW Kitchen- we would like to do this testeitherFriday of this weekas
originally scheduled or if it works better to do all the testing Monday then we could do the
Ansul and Confidence Testing on Monday. Let us know. We do not wish to hold up the Ansul
system/kitchen hood suppression tests, so whenever you do it works as long as JH is witnessing
it, verifying fuel & power shunts, nozzle heights vs. equipment, and proper discharge & fan
operations. That said, our office hasn't seen the shop drawings from Fireline, nor the JH shop
drawing review comments or approvals, so | wonder if the Ansul test scheduling isn't
premature?? Please keep the ceiling from being closed in, until JH inspects the grease removal
duct work, access panels, and other above ceiling FP items. Additionally, we would like a quick
look on 1/9/2017 if the ducts are finished.

3. Mezzanine Level- it seemsthatit makes senseto do thewalk throughon the Mezzanine
level rooms all at once due to corridor and egress issues. We had previously suggested doing
this in two parts but after walking with Tsabikos last week it makes sense to do it all at once.
We are proposing Thursday, January 12%. Thursday AM works for us (Laura & | are available,
Tsabikos isn't) .

4. Occupancy Signs- Joe had discussed occupancy signs with Mickael I was told. Can you
give me the language for the occupancy sign and the size of the sign? Other jurisdictions say
things like “Occupancy by More Than XXX Is Dangerous and Unlawful”. We have the occupancy
counts from JH but would like the language to make these signs. Please work with H to get
the signs posted per NFPA 101, 12.7.9.3. Something simple such as "Maximum Room
Occupancy Shall Not Exceed Persons" should suffice. These really need to be
installed/mounted ASAP.

5.  NW Kitchen Final TCO Walk Through- Anticipated for January 12", We could combine it with
the Mezzanine walk. Assumes JH and ECS letters come the day before. Please confirm if this works.
We shall see about time on Thursday, only have a limited amount. Could be looked at another day by
Tsabikos.

Additionally, our office is not planning to add any spaces to the existing TCO, due to the fire
alarm system issues/reliability and since the exit discharges are not being maintained per the
Life Safety Code. JH has shared with your team, and I copied those exit width requirements to
Mickael, and although the exit discharge barriers have been improved, they are not meeting the
minimum exit width requirements calculated by JH.

Thanks,

Joe

On Tue, Jan 3, 2017 at 3:16 PM, _lton@trumporg.com> wrote:

Happy New Year. Just wanted to bring everyone up to speed on the testing and inspections:
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1.  FA Confidence Testing- Simplex/Freestate have been on site every day since the problems last
week while Tsabikos and JH were doing the Confidence Testing. They have changed out a card and
updated the software I am told. Today they continue to test the system to make sure the issue is
resolved. We would like to schedule the Confidence Testing for Monday, January 9 at 9 AM to re-do
the test and move towards obtaining the TCO for the Spa, Townhouse and the 9" Floor. As I understand
it this is all that is needed for those TCO’s. Please let us know if you can make this test on Monday.

2. Ansul Test for NW Kitchen- we would like to do this test either Friday of this week as originally
scheduled or if it works better to do all the testing Monday then we could do the Ansul and Confidence
Testing on Monday. Let us know.

3. Mezzanine Level- it seems that it makes sense to do the walk through on the Mezzanine level
rooms all at once due to corridor and egress issues. We had previously suggested doing this in two parts
but after walking with Tsabikos last week it makes sense to do it all at once. We are proposing
Thursday, January 12,

4. Occupancy Signs- Joe had discussed occupancy signs with Mickael I was told. Can you give me
the language for the occupancy sign and the size of the sign? Other jurisdictions say things like
“Occupancy by More Than XXX Is Dangerous and Unlawful”. We have the occupancy counts from JH
but would like the language to make these signs.

5. NW Kitchen Final TCO Walk Through- Anticipated for January 12"". We could combine it with
the Mezzanine walk. Assumes JH and ECS letters come the day before. Please confirm if this works.

| !e |rump !!|! lost !!!ﬁce LLC

1100 Pennsylvania Avenue, NE
First Floor

Washington, DC 20004

Joe Dafin, P.E.
Fire Protection Engr.Team Lead / Supervisor
GSA Safety Environment & Fire Protection Branch

Desk: 202-708-5239

Mobile: _
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Subject: Re: Schedule of Testing and TCO Walk Throughs

Date: Thu, 5 Jan 2017 11:32:11 -0500
From: Kevin Terry - WPRA <kevin.terry@gsa.gov>
To: Joseph Dafin - WPMABF <joseph.dafin@gsa.gov>

Cc: *@trumporg.comz Laura Doyle - Wpmabf
<laura.doyle@gsa.gov>, "tsabikos.papadimitris@gsa.gov"

<tsabikos.papadimitris@gsa.gov>, Brett Banks - WPT <brett.banks@gsa.gov>, Edmund

Newman <edmund.newman@gsa.gov>, @trumporg.com>,
@trumporg.com>

trumphotels.com>
Message-ID: 1QyU--£3s2BJoziiTQeP4zwOqBSruqVxoXP5PBghitvyD3rg@mail.gmail.com>
MD5: 2297e97326f8d8c77f9120a7e4b4408b

Let me know a time for the Thursday walk through -I'll attend.
KT

On Thu, Jan 5, 2017 at 11:03 AM, Joseph Dafin - WPMABF <joseph.dafin@gsa.gov> wrote:

Stephen,

See GSA's Fire Safety responses in RED,

From your email:

1. FA Confidence Testing- Simplex/Freestate have been on site every day since the problems last
week while Tsabikos and JH were doing the Confidence Testing. They have changed out a card and
updated the software | am told. Today they continue to test the system to make sure the issue is
resolved. We would like to schedule the Confidence Testing for Monday, January 9 at 9 AM to re-do
the test and move towards obtaining the TCO for the Spa, Townhouse and the 9% Floor. As |
understand it this is all that is needed for those TCO’s. Please let us know if you can make this test on
Monday. We will be on-site prior to 9AM on Monday 1/9/2017. See final paragraph regarding TCO.
Also, we still need to walk the 9th floor rooms.

2. Ansul Test for NW Kitchen- we would like to do this test either Friday of this week as originally
scheduled or if it works better to do all the testing Monday then we could do the Ansul and Confidence
Testing on Monday. Let us know. We do not wish to hold up the Ansul system/kitchen hood
suppression tests, so whenever you do it works as long as JH is witnessing it, verifying fuel & power
shunts, nozzle heights vs. equipment, and proper discharge & fan operations. That said, our office
hasn't seen the shop drawings from Fireline, nor the JH shop drawing review comments or approvals,
so | wonder if the Ansul test scheduling isn't premature?? Please keep the ceiling from being closed in,
until JH inspects the grease removal duct work, access panels, and other above ceiling FP items.
Additionally, we would like a quick look on 1/9/2017 if the ducts are finished.

3. Mezzanine Level- it seems that it makes sense to do the walk through on the Mezzanine level
rooms all at once due to corridor and egress issues. We had previously suggested doing this in two
parts but after walking with Tsabikos last week it makes sense to do it all at once. We are proposing
Thursday, January 12t™. Thursday AM works for us (Laura & | are available, Tsabikos isn't) .

4. Occupancy Signs- Joe had discussed occupancy signs with Mickael | was told. Can you give me the
language for the occupancy sign and the size of the sign? Other jurisdictions say things like “Occupancy
by More Than XXX Is Dangerous and Unlawful”. We have the occupancy counts from JH but would like
the language to make these signs. Please work with JH to get the signs posted per NFPA 101,
12.7.9.3. Something simple such as "Maximum Room Occupancy Shall Not Exceed

Persons" should suffice. These really need to be installed/mounted ASAP.
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5. NW Kitchen Final TCO Walk Through- Anticipated for January 12%. We could combine it with the
Mezzanine walk. Assumes JH and ECS letters come the day before. Please confirm if this works. We
shall see about time on Thursday, only have a limited amount. Could be looked at another day by
Tsabikos.

Additionally, our office is not planning to add any spaces to the existing TCO, due to the fire alarm
system issues/reliability and since the exit discharges are not being maintained per the Life Safety
Code. JH has shared with your team, and | copied those exit width requirements to Mickael, and
although the exit discharge barriers have been improved, they are not meeting the minimum exit width
requirements calculated by JH.

Thanks,
Joe

On Tue, Jan 3, 2017 at 3:16 PM,_Iton@trumporg.com> wrote:

Happy New Year. Just wanted to bring everyone up to speed on the testing and inspections:

1.  FA Confidence Testing- Simplex/Freestate have been on site every day since the problems last
week while Tsabikos and JH were doing the Confidence Testing. They have changed out a card and
updated the software I am told. Today they continue to test the system to make sure the issue is
resolved. We would like to schedule the Confidence Testing for Monday, January 9 at 9 AM to re-do
the test and move towards obtaining the TCO for the Spa, Townhouse and the 9" Floor. As I understand
it this is all that is needed for those TCO’s. Please let us know if you can make this test on Monday.

2. Ansul Test for NW Kitchen- we would like to do this test either Friday of this week as originally
scheduled or if it works better to do all the testing Monday then we could do the Ansul and Confidence
Testing on Monday. Let us know.

3. Mezzanine Level- it seems that it makes sense to do the walk through on the Mezzanine level
rooms all at once due to corridor and egress issues. We had previously suggested doing this in two parts
but after walking with Tsabikos last week it makes sense to do it all at once. We are proposing
Thursday, January 12,

4. Occupancy Signs- Joe had discussed occupancy signs with Mickael I was told. Can you give me
the language for the occupancy sign and the size of the sign? Other jurisdictions say things like
“Occupancy by More Than XXX Is Dangerous and Unlawful”. We have the occupancy counts from JH
but would like the language to make these signs.

5. NW Kitchen Final TCO Walk Through- Anticipated for January 12", We could combine it with
the Mezzanine walk. Assumes JH and ECS letters come the day before. Please confirm if this works.

| !e |rump !!|! lost !!!ﬁce LLC

1100 Pennsylvania Avenue, NE
First Floor

Washington, DC 20004
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Subject: FW: Confidence Test
Date: Tue, 10 Jan 2017 03:15:59 +0000

From: Wtrumporg.com>
aura Doyle - <laura.doyle@gsa.gov>, Joe Dafin <joseph.dafin@gsa.gov>,

To:
Tsabikos Papadimitris - WPMABF <tsabikos.papadimitris@gsa.gov>
Cc: "kevin.terry@gsa.gov" <kevin.terry@gsa.gov>, Brett Banks - WPT
<brett.banks@gsa.gov>, Edmund Newman <edmund.newman@gsa.gov>
Message-ID: <B85346B2-C7EE-4C6A-BBC2-77A12C048C88@trumporg.com>
MD5: df58076690dddb620a3c20106a54f311
Attachments: 2017-01-09 - Trump OPO - Fire Alarm Confidence Test-signed.pdf &

See attached approval letter for the Fire Alarm Confidence Test done today. The TCO letters for the
Spa, Townhouse and 9th Floor will follow tomorrow. Thanks for taking the time today to test the
system successfully.

|!e |rump !|! !ost !!fice LLC

1100 Pennsylvania Avenue, NW
First Floor
Washington, DC 20004

From:M@jensenhughes.com>
Date: Monday, January 9, at 5:46 PM

@trumporg.com>, ' @jensenhughes.com>
trumpnational.com>, @jensenhughes.com>,-,

@lendlease.com>
onfidence Test

Please see attached.
Happy New Year.

JENSEN HUGHES
Advancing the Science of Safety

725 Primera Blvd. | Suite 215 | Lake Mary, FL 32746
O: +1 407-647-3737 |
@jensenhughes.com<mailt @jensenhughes.com> |

www.jensenhughes.com<https://urldetense.proofpoint.com/v2/url?u=http-3A__www.jensenhughes.co
m_&d=CwMGaQ&c=0Z6kakK2gE4DV23xJiV3durr6BPoNXbPx1co fgqsb6wM&r=iLElIratKhWfWW5hm3RTOS

R-

SpnE7CUOpQWDMXZAzyXE&m=jtlhviIrQEF4KnoSge0 LsTRNKF1n_CswBmPmtJEE4Xs&s=qtQGoXSX6A Iv

KCIm3FKQMqgUddYujlvaicuGV8NcPCs&e=>

NOTICE: This communication and any attachments ("this message") may contain confidential
information for the sole use of the intended recipient(s). Any unauthorized use, disclosure, viewing,
copying, alteration, dissemination or distribution of, or reliance on this message is strictly prohibited. If

you have received this message in error, or you are not an authorized recipient, please notify the sender

immediately by replying to this message, delete this message and all copies from your e-mail system
and destroy any printed copies.

From:muon@trumporg.com]
Sent: Monday, January 09, 142 PM

To:




S
JENSEN HUGHES

January 9, 2017

Attn: Stephen Dalton, AIA
1100 Pennsylvania Avenue, NW
Washington, DC 20004

Re: Trump International Hotel at the Old Post Office Pavilion
1100 Pennsylvania Ave NW
Washington, DC 20004
Fire Alarm Confidence Testing
Jensen Hughes Project # 1HRB00284.000

Dear Mr. Dalton:

JENSEN HUGHES performed a follow-up fire alarm reacceptance testing on Monday, January 9, 2017 to
demonstrate fire alarm system functionality as a follow up to unresolved issues from fire alarm
acceptance testing in December. Freestate Electric, Lend Lease and GSA accompanied Jensen Hughes
during the testing. At the time of fire alarm testing, the construction work was completed through most
spaces of the building, as documented in Jensen Hughes Temporary Certificate of Occupancy letter
issued following the test.

Testing of the fire alarm system was conducted in accordance with applicable provisions of NFPA 72,
National Fire Alarm and Signaling Code — 2013 edition for reacceptance testing. During the reacceptance
test, the following initiating devices were confirmed: 1) five (5) waterflow switches using flowing water; 2)
five (5) manual pull stations; 3) seven (7) smoke detectors in guest rooms using smoke; 4) ten (10)
corridor smoke detectors using smoke; 5) three (3) elevator machine room smoke detectors using smoke;
6) two (2) elevator machine room heat detectors using heat; 7) three (3) beam smoke detectors using the
manufacturer’s provided obscuration template; and 8) ten (10) duct smoke detectors using key switches.
The testing included confirmation of output functions including: 1) speaker/strobe activation; 2) elevator
recall to primary floor; 3) elevator recall to alternate floor; 4) shunt trip of elevator power; 5) stair
pressurization activation; 6) atrium smoke control activation. Based on the reacceptance test, the fire
alarm system was determined to be in proper working condition.

A number of previously identified punchlist issues were not tested or resolved during this reacceptance
testing. Jensen Hughes’ comments on the fire alarm system were outside the scope of this fire alarm
reacceptance test.

Please contact us if you have any questions.

Sincerely,

JENSEN HUGHES

Prepared by: Reviewed by:
qu Z@M HNamed Bakador.

Christopher Butterworth, P.E. Hamid R. Bahadori, P.E.

Fire Protection Engineer Vice President

jensenhughes.com





Right-click icon to open or save file:
2017-01-09 - Trump OPO - Fire Alarm Confidence Test-signed.pdf
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Cc: Bahadori, Hamid; Rick Clark; Tesdall, Richard; Seay, Patrick
Subject: Confidence Test

We passed the Confidence Test today with GSA. We discussed four letters from JH- the usual FA, Life
Safety, and Sprinkler and another letter on the Confidence Testing. | know Ajay is out but | would

appreciate getting the letter today so we can get GSA to issue the TCO for the Townhouse, Spa and 9th
Floor. Thanks.

|!e |rump !|! !ost !!fice LLC

1100 Pennsylvania Avenue, NW
First Floor
Washington, DC 20004
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Subject: TCO Letters from JH for Spa, Townhouse and 9th Floor Guest Rooms

Date: Tue, 10 Jan 2017 22:01:24 +0000
From: M@trumporg.com>
To: aura Doyle - Wpmabf <laura.doyle@gsa.gov>, Joseph Dafin - WPMABF

<joseph.dafin@gsa.gov>, Tsabikos Papadimitris - WPMABF
<tsabikos.papadimitris@gsa.gov>
Cc: Edmund Newman <edmund.newman@gsa.gov>, "kevin.terry@gsa.gov"
<kevin.terry@gsa.gov>, Brett Banks - WPT <brett.banks@gsa.gov>,
@trumporg.com> @trumporg.com>
trumphotels.com>,

Message-ID: -E86D-4402-BE93-E634464CDC1F@trumporg.com>

MDS5: af4f2cdb2ddal2527ef9fbe020b84496

Attachments: 20170110 _JH_TRUMP Hotel_Fire Alarm.pdf ®; 20170110 JH_TRUMP Hotel_Life
Safety.pdf ®; 20170110_JH_Trump_Sprinkler TCO Letter.pdf &

Attached are the letters from JH on the Spa, Townhouse and 9th Floor Guest Rooms. These were all
previously reviewed by GSA and JH but were waiting on the FA Confidence Testing which was
completed successfully yesterday. Please confirm receipt of these at we have been having issues
getting through the GSA security at your server. We would appreciate updating the TCO letter
tomorrow. Thank you.

|!e |rump !|! !ost !!fice LLC

1100 Pennsylvania Avenue, NW
First Floor
Washington, DC 20004




S
JENSEN HUGHES

The Trump International Hotel at the Old Post Office Pavilion

TCO LETTER - FIRE ALARM SYSTEM

Date of Report: January 10, 2017
Surveyor: Rick Tesdall
Description: Fire Alarm System

Jensen Hughes has performed multiple site walkthroughs of the fire alarm system installation for The
Trump International Hotel at the Old Post Office Pavilion and the Annex to the Old Post Office Pavilion to
confirm installation was in compliance with applicable codes and standards. The survey of the fire alarm
system for the Spa and Trump Townhouse included visual inspections and testing.

Testing of the fire pump, wet pipes and dry pipe sprinkler systems was observed by Jensen Hughes
personnel and conducted by Freestate Electric.

The purpose of this letter report is to provide a recommendation for a Temporary Certificate of Occupancy
(TCO) with respect to the fire alarm system. Separate letters will be submitted by Jensen Hughes for life
safety provisions and the fire suppression system. It is not the intent of this letter to seek or propose relief
for non-conforming or non-compliant features with respect to the final certificate of occupancy (CofO).

System Description

An addressable fire alarm system that includes emergency voice/alarm communications is provided
throughout the Old Post Office Pavilion and the Annex. The fire alarm system includes, but is not limited
to, automatic smoke detection, heat detection, sprinkler waterflow and tamper switches, control modules
for interfaces with smoke control system, stair pressurization fans, access control, door hold-open
devices, elevators, smoke alarm sounder bases, strobes and speakers.

Applicable Codes:

GSA PBS-P100, Facilities Standards for the Public Buildings Service, issued March 2014
NFPA 13, Standard for the Installation of Sprinkler Systems — 2013 Edition (NFPA 13)
NFPA 72, National Fire Alarm and Signaling Code — 2013 Edition (NFPA 72)

NFPA 101, Life Safety Code — 2012 Edition (LSC)

International Building Code — 2012 Edition (IBC)

International Fire Code — 2012 Edition (IFC)

Jensen Hughes recommends that the current TCO dated October 20, 2016 be revised to include the
following areas:

e 9™ Floor guest units
e NE Corner Trump Townhouse (previously known as the NE hospitality suite)
e The Spa on the Ground Floor

The following areas have been excluded from the TCO:
The NW kitchen space on the ground floor, Rooms M110, M112, M114, M116, M118, M120, M121,

M122, the Clock Tower and the 9™ Floor (including the NPS spaces, but not including the guest units),
and retail spaces adjacent to the C Street lobby on the Ground Floor.
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Findings from the walkthroughs through January 10, 2017 have been provided as an attachment to this
letter.

STATEMENT OF FIRE PROTECTION ENGINEER (FPE)

| hereby attest that the above information is complete and accurate to the best of my knowledge. My
official stamp, professional license information, and signature are affixed below:

Signature: Date: January 10, 2017
Printed Name: Ajay V. Prasad,

Phone: (410) 737-8677

License Number: DC PE905089

Stamp Here:

Please contact our office if you have any questions or comments regarding the information provided in
this report.

Enclosure
Cc: Hamid Bahadori, JH

Rick Tesdall, JH
Bryan Derr, JH
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JENSEN HUGHES

The Trump International Hotel at the Old Post Office Pavilion

TCO LIFE SAFETY LETTER

Revision; Rev. 7, January 10, 2017
Surveyor: Derek Snow
Description: Life Safety Provisions

Jensen Hughes has performed multiple site walkthroughs for life safety provisions including egress and
passive fire protection features. The purpose of this letter report is to provide a recommendation for a
Temporary Certificate of Occupancy (TCO) with respect to life safety provisions. Separate letters will be
submitted by Jensen Hughes for automatic sprinkler systems and the fire detection and alarm system. It
is not the intent of this letter to seek or propose relief for non-conforming or non-compliant features with
respect to the final certificate of occupancy (CofO).

System Description:

The Trump International Hotel at the Old Post Office Pavilion includes the historic, ten-story building with
clock tower, and the two-story Annex with a below-grade level. The building is considered as fully
sprinklered. The building will contain hotel, assembly, business, and storage occupancies. The Hotel in
the historic building is primarily served by three exit stairways (Stairs A, B and C) all of which discharge at
the Ground Floor. Stairs A and C discharge into exit passageways leading to 11t Street and 12" Street
respectively. Stair B discharges into the Exhibition Hall lobby to C Street. The First Floor has exits to
grade at the perimeter via exterior monumental stairs. The typical hotel guest floors have access to the
three exit stairways from the corridor that adjoins and is open to the Cortile atrium space. The Annex is
served by four exit stairways that discharge at the First Floor. The Annex is provided with a main
entrance/exit based on its large assembly occupancy.

Applicable Codes:

e GSA PBS-P100, Facilities Standards for the Public Buildings Service, issued March 2014
e NFPA 101, Life Safety Code — 2012 Edition (LSC)
e International Building Code — 2012 Edition (IBC)

Performed Inspections:
The following general provisions and features were reviewed:

Exit sign location, placement and illumination

Egress illumination including emergency lighting

Fire door assemblies

Fire barriers (including continuity, penetrations, openings)
Fireproofing

Firestopping

Handrails and guardrails

Fire resistive duct wrap.
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Jensen Hughes recommends that the current TCO dated October 20, 2016 be revised to include the
following areas:

9th Floor guest units
NE Corner Trump Townhouse (previously known as the NE hospitality suite)
The Spa on the Ground Floor

The following areas have been excluded from the TCO:

The NW kitchen space on the ground floor, Rooms M110, M112, M114, M116, M118, M120, M121,
M122, the Clock Tower and the 9™ Floor (including the NPS spaces, but not including the guest units),
and retail spaces adjacent to the C Street lobby on the Ground Floor.

Findings from the walkthroughs through January 10, 2017 have been provided as an attachment to this

letter.

Recommendation:

Jensen Hughes recommends issuance of the Temporary Certificate of Occupancy with respect to the
findings of the life safety walkthroughs with the following conditions:

a)

b)

d)

f)

9)

h)

)

Fire door assemblies having a 45-minute fire-protection-rating must be installed in the continuous
1-hour fire barrier in the Northwest corner of the 9t Floor at the proper locations (NPS Toilet
937A and 937B, NPS Breakroom 937C, the vestibule outside Mechanical Room 935, and Stair C
vestibule). These door assemblies must be provided with all necessary hardware and
identification and meet operability requirements by the end of February 2017. This date is based
on the anticipated delivery timeframe of the new door assemblies that have already been ordered
as stated by LendLease. Until the installation of the new fire door assemblies, solid wood core
doors must be provided. The life safety findings relating to other non-guestroom areas of the 9th
floor must be adequately addressed for approval of the remaining portions of the 9t Floor.

No further construction work including painting or installation of interior finishes is to be performed
in the guest units to be occupied. This condition does not include placement of furniture, regular
housekeeping, installation of security safes, and IT connections.

Penetrations in the exit stairways and exit passageways must be firestopped.

Fire door assemblies in guestroom corridor walls, exit stairways and exit passageways must be
equipped with appropriate listed hardware (e.g., cylinder locks, gasketing, fire exit hardware,
coordinators, closers) and have clearances (undercuts) and gaps that do not exceed NFPA 80
criteria.

Storage and other combustible items that are not elements of the final occupancy have been
removed from the guest units.

Openings in the walls, floors and ceilings of exit stairways and exit passageways shall be closed
with equivalent fire resistive construction or have listed opening protective as required by code.
Exit sign deficiencies must be corrected. Where internally illuminated exit signs cannot be
installed prior to occupancy, externally illuminated exit signs in accordance with LSC 7.10.6 are
permitted where lighting provides not less than 5 ft-candles (54 lux) at the surface of all visible
portions of the sign and provides a contrast ratio of not less than 0.5.

Means of egress illumination and emergency lighting must be provided for all areas subject to
occupancy as specified in the TCO including exterior exit discharge paths. Where permanent
egress illumination fixtures cannot be provided prior to occupancy temporary lighting fixtures shall
be provided and such fixtures shall be equipped with a means of emergency power as required
by LSC 7.9.

Areas and spaces that are excluded from the TCO shall be separated from occupied areas by
non-combustible walls. Openings in the temporary separation walls shall be protected with self-
closing doors.

All required handrails and guards shall be provided along means of egress. Where the permanent
handrails and guards cannot be installed prior to occupancy, approved temporary handrails and
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guards shall be provided and shall conform to all applicable code requirements (e.g., live loads
height).

k) Construction materials and other items including boxes, carts, and equipment shall be removed
from means of egress. Where such materials or items are necessary within the means of egress,
an approved fire watch in accordance the fire code shall be provided prior to the placement of the
materials/items until the materials/items are removed from the means of egress.

[) Two-way communications stations are required at elevator landings. If two-way communications
cannot be provided, dedicated attendants must be provided at the elevators.

STATEMENT OF FIRE PROTECTION ENGINEER (FPE)

| hereby attest that the above information is complete and accurate to the best of my knowledge. My
official stamp, professional license information, and signature are affixed below:

Signature: Date: January 10, 2017
Printed Name: Ajay V. Prasad,

Phone: (410) 737-8677

License Number: DC PE905089

Stamp Here:

Please contact our office if you have any questions or comments regarding the information provided in
this report.

Enclosure
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JENSEN HUGHES

The Trump International Hotel at the Old Post Office Pavilion

TCO LETTER - FIRE SUPPRESSION

Revision; Rev. 7, January 10, 2017
Surveyor: Joseph Kurry
Description: Sprinkler System and Fire Suppression

Jensen Hughes has performed multiple site walk-throughs of the sprinkler installation for The Trump
International Hotel at the Old Post Office Pavilion and the Annex to confirm installation was in compliance
with applicable codes and standards. The survey of the sprinkler system was limited to visual inspections.

Testing of the fire pump, wet pipes and dry pipe sprinkler systems was observed by Jensen Hughes
personnel and conducted by National Fire Protection (NFP).

The purpose of this letter report is to provide a recommendation for a Temporary Certificate of Occupancy
(TCO) with respect to the fire sprinkler systems. Separate letters will be submitted by Jensen Hughes for
life safety provisions and the fire detection and alarm system. It is not the intent of this letter to seek or
propose relief for non-conforming or non-compliant features with respect to the final certificate of
occupancy (CofO).

System Description

Sprinkler protection is provided throughout the Old Post Office Pavilion and the Annex to the Old Post
Office Pavilion except were sprinklers are allowed to be omitted per code. An automatic wet standpipe is
provided for the ground floor through the ninth floor of the Pavilion and throughout the Annex. The system
is supplied by two connections to the municipal water supply and boosted by a fire pump located on the
ground floor of the Pavilion which supplies the sprinkler and standpipe systems throughout the Pavilion
and the Annex.

Applicable Codes:

e GSA PBS-P100, Facilities Standards for the Public Buildings Service, issued March 2014

o NFPA 13, Standard for the Installation of Sprinkler Systems — 2013 Edition (NFPA 13)

o NFPA 20, Standard for the Installation of Stationary Pumps for Fire Protection — 2013 Edition
(NFPA 20)

NFPA 72, National Fire Alarm and Signaling Code — 2013 Edition (NFPA 72)

NFPA 101, Life Safety Code — 2012 Edition (LSC)

International Building Code — 2012 Edition (IBC)

International Fire Code — 2012 Edition (IFC)

Tests Performed:

The following tests were performed by NFP and witnessed by a third party inspector. The testing
paperwork was provided to Jensen Hughes for review:

e Hydrostatic Testing
The following tests were performed by NFP and withessed by Jensen Hughes personnel.

e Fire Pump Testing
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e Main Drain Testing
e Dry Valve Trip Testing

Jensen Hughes recommends that the current TCO dated October 20, 2016 be revised to include the
following areas:

e 9% Floor guest units
e NE Corner Trump Townhouse (previously known as the NE hospitality suite)
e The Spa on the Ground Floor

The following areas have been excluded from the TCO:

The NW kitchen space on the ground floor, Rooms M110, M112, M114, M116, M118, M120, M121,
M122, the Clock Tower and the 9% Floor (including the NPS spaces, but not including the guest units),
and retail spaces adjacent to the C Street lobby on the Ground Floor.

Findings from the walkthroughs through January 10, 2017 have been provided as an attachment to this
letter.

Recommendation:

Jensen Hughes recommends issuance of the Temporary Certificate of Occupancy with respect to the
sprinkler system with the following conditions:

a) Storage within the parking garage shall be limited to arrangements that can be protected in
accordance with an OH2 design curve per NFPA 13, Table 13.2.1 Discharge Criteria for
Miscellaneous Storage Up to 12 ft in Height without in rack sprinklers.

b) Remove all protective caps used for shipping the sprinklers prior to occupancy.

¢) Remove all plastic bags and paper used to protect the sprinklers during painting prior to
occupancy.

d) Complete all deficiencies identified during inspections included as an attachment to this letter
before Final Certificate of Occupancy.

e) Maintain all sprinkler systems active when no work is being performed on the systems.

f)  Minimized the number of systems out of service at a time and minimized the time the systems are
out of service while work is being performed.
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STATEMENT OF FIRE PROTECTION ENGINEER (FPE)

| hereby attest that the above information is complete and accurate to the best of my knowledge. My
official stamp, professional license information, and signature are affixed below:

Signature: Date: January 10, 2017

Printed Name: Joseph E. Kurry
Phone #: (410) 737-8677
License Number: MD 35800

Stamp Here:

Enclosure

Cc: Jarrod Childs, JH
Ajay Prasad, JH
Rick Tesdall, JH
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